

GRADS Three-Year Maintenance Schedule (New Curriculum)

| Order | College | Major1 | Options | Date Scheduled to Define Requirements | Completed? | Date Scheduled for Production | Date Released to Production |
|-------|---------|-----------|---|---------------------------------------|---|-------------------------------|-----------------------------|
| 1 | BA | BUSU | | 1/19/2007 | Yes | 3/30/2007 | 3/30/2007 |
| 2 | AS | BIOB | | 1/26/2007 | Yes | 3/30/2007 | 3/30/2007 |
| 3 | AS | POLI | | 2/2/2007 | Yes | 3/30/2007 | 3/30/2007 |
| 4 | AS | BIOA | | 2/9/2007 | Yes | 3/30/2007 | 3/30/2007 |
| 5 | AS | ENGL | | 2/16/2007 | Yes | 3/30/2007 | 3/30/2007 |
| 6 | AS | ECON | | 2/23/2007 | Yes | 3/30/2007 | 3/30/2007 |
| 7 | AS | PSYA/PSYB | | 3/2/2007 | Yes | 4/13/2007 | 4/30/2007 |
| 8 | AS | COMM | COMM CPO COMM IOC COMM MSP COMM PFS COMM RHS COMM SHS | 3/2/2007 | Yes | 4/13/2007 | 4/30/2007 |
| 9 | JO | JOMC | JOMC AD JOMC EC JOMC NE JOMC PR JOMC VG JOMC VM JOMC VP | 6/1/2007 | Yes Yes Yes Yes Yes Yes Yes | 6/15/2007 | 7/5/2007 |
| 10 | AS | EXSS | EXSS EXSS AT EXSS FP EXSS SA | 6/15/2007 | Yes Yes Yes Yes | 6/29/2007 | 7/5/2007 |
| 11 | AS | HIST | HIST HIA HIST HIE HIST HIG HIST HIM HIST HIN HIST HIT | 7/23/2007 | Yes Yes Yes Yes Yes Yes | 8/6/2007 | 10/9/2007 |
| 12 | AS | CHMB | CHMB CHMB BCH CHMB PLC | 8/6/2007 | Yes Yes Yes | 8/20/2007 | 8/22/2007 |
| 13 | AS | SOCI | | 8/20/2007 | Yes | 9/3/2007 | 9/5/2007 |
| 14 | AS | ROML | ROML FRE ROML ITA ROML POR ROML SPA | 9/15/2007 | Yes Yes Yes Yes | 9/21/2007 | 9/21/2007 |
| 15 | AS | CHMA | | 9/29/2007 | Yes | 10/13/2007 | 11/13/2007 |
| 16 | AS | MNGT | | 10/13/2007 | Yes | 10/27/2007 | 11/13/2007 |
| 17 | AS | ANTH | | 10/27/2007 | Yes | 11/10/2007 | 12/12/2007 |
| 18 | AS | DRAM | | 11/10/2007 | Yes | 11/24/2007 | 12/12/2007 |
| 19 | AS | MATA | | 11/24/2007 | Yes | 12/8/2007 | 12/12/2007 |
| 20 | AS | APPL | APPL BME APPL CEG APPL MAT | 12/8/2007 | Yes | 12/22/2007 | 3/10/2008 |
| 21 | DS | DHYG | | 12/22/2007 | | 1/5/2008 | Building Still in Progress |
| 22 | PH | HPAA | | 1/5/2008 | Yes | 1/19/2008 | 2/12/2008 |
| 23 | AS | PHIL | | 1/19/2008 | Yes | 2/2/2008 | 2/12/2008 |
| 24 | AS | AFAM | AFAM AFAM AFR | 2/2/2008 | Yes | 2/16/2008 | 3/10/2008 |
| 25 | AS | MDS | | 2/16/2008 | Yes | 3/1/2008 | 3/12/2008 |
| 26 | AS | MATB | MATB MATB APM | 3/1/2008 | | 3/15/2008 | |
| 27 | AS | PHYB | | 3/15/2008 | Yes | 3/29/2008 | 4/22/2008 |
| 28 | LS | ISCI | | 3/29/2008 | Yes | 4/12/2008 | 3/13/2008 |
| 29 | PH | NUTR | | 4/12/2008 | Yes | 4/26/2008 | 4/10/2008 |

Last Modified: 6/16/2008

Created by: LAS

Modified by: CNL

GRADS Three-Year Maintenance Schedule (New Curriculum)

| Order | College | Major1 | Options | Date Scheduled to Define Requirements | Completed? | Date Scheduled for Production | Date Released to Production |
|-------|---------|--------|--|---------------------------------------|------------|-------------------------------|-----------------------------|
| 30 | PH | BIOS | | 4/26/2008 | Yes | 5/10/2008 | 4/22/2008 |
| 31 | AS | INTS | 18 options | 5/10/2008 | | 5/24/2008 | |
| 32 | PA | PHAR | | 5/24/2008 | | 6/7/2008 | |
| 33 | AS | PUPA | | 6/7/2008 | | 6/21/2008 | |
| 34 | AS | PWAD | | 6/21/2008 | | 7/5/2008 | |
| 35 | AS | MUSC | | 7/5/2008 | | 7/19/2008 | |
| 36 | AS | CS/CSP | | 7/19/2008 | | 8/2/2008 | |
| 37 | AS | ENSC | | 8/2/2008 | | 8/16/2008 | |
| 38 | AS | MUSP | | 8/16/2008 | | 8/30/2008 | |
| 39 | AS | ART | | 8/30/2008 | | 9/13/2008 | |
| 40 | AS | RELI | RELI RSE RELI RSI | 9/13/2008 | | 9/27/2008 | |
| 41 | AS | GEOG | GEOG GEOG EES GEOG GHA GEOG GIS | 9/27/2008 | | 10/11/2008 | |
| 42 | AS | ENST | | 10/11/2008 | | 10/25/2008 | |
| 43 | AS | ARTH | | 10/25/2008 | | 11/8/2008 | |
| 44 | AS | PHYX | | 11/8/2008 | | 11/22/2008 | |
| 45 | AS | LING | | 11/22/2008 | | 12/6/2008 | |
| 46 | ED | MGED | 12 options | 12/6/2008 | | 12/20/2008 | |
| 47 | MS | RADI | | 12/20/2008 | | 1/3/2009 | |
| 48 | MS | CLSC | | 1/3/2009 | | 1/17/2009 | |
| 49 | AS | ASIA | ASIA ASIA CHN ASIA JPN | 1/17/2009 | | 1/31/2009 | |
| 50 | AS | CLAS | CLAS CCV CLAS CLR CLAS GRK CLAS LTG CLAS LTN | 1/31/2009 | | 2/14/2009 | |
| 51 | AS | AMST | AMST AMST SOU AMST NAS | 2/14/2009 | | 2/28/2009 | |
| 52 | AS | ARTF | ARTF ARTF ARH | 2/28/2009 | | 3/14/2009 | |
| 53 | ED | CDFS | | 3/14/2009 | | 3/28/2009 | |
| 54 | AS | LTAM | | 3/28/2009 | | 4/11/2009 | |
| 55 | PH | ENVR | | 4/11/2009 | | 4/25/2009 | |
| 56 | AS | WMST | | 4/25/2009 | | 5/9/2009 | |
| 57 | AS | CMPL | | 5/9/2009 | | 5/23/2009 | |
| 58 | AS | GERM | GERM GERM GRS | 5/23/2009 | | 6/6/2009 | |
| 59 | AS | GEOB | GEOB GEOB EVG GEOB GCH GEOB GPH GEOB PAL | 6/6/2009 | | 6/20/2009 | |
| 60 | AS | IDST | IDST IDST CST | 6/20/2009 | | 7/4/2009 | |
| 61 | AS | RUSS | | 7/4/2009 | | 7/18/2009 | |
| 62 | AS | GEOA | GEOA GEOA ES | 7/18/2009 | | 8/1/2009 | |
| 63 | AS | RUJES | | 8/1/2009 | | 8/15/2009 | |
| 64 | AS | HUMB | | 8/15/2009 | | 8/29/2009 | |
| 65 | AS | ARCH | | 8/29/2009 | | 9/12/2009 | |
| 66 | ED | EDUC | | 8/29/2009 | | 9/26/2009 | |
| 67 | DS | DHYC | | 9/12/2009 | | 10/10/2009 | |

Last Modified: 6/16/2008

Created by: LAS

Modified by: CNL

GRADS Three-Year Maintenance Schedule (New Curriculum)

| Order | College | Major1 | Options | Date Scheduled to Define Requirements | Completed? | Date Scheduled for Production | Date Released to Production |
|-------|---------|--------------------|---------|---------------------------------------|--|-------------------------------|-----------------------------|
| x | AS | UNDC | | 9/12/2009 | Yes | 10/24/2009 | |
| 13 | NU | NURS/NUDG /NURR | | 9/26/2009 | Awaiting word from School of Nursing. | 11/7/2009 | |
| 14 | ED | ELEM | | 9/26/2009 | ON Hold | 11/21/2009 | |